Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 7.013

Recommendation - Approve Changes Order No. 13 increasing Contract Number 13978
with Marcy Construction Company by $288,601.00, so that the contract totals
$5,528,531.13.

Prepared or Submittedby ~ Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee—Bo Spurrier

Financial Impact

____Nofinancial impact

____Action requires an appropriation increase to the Capital Budget

____Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

____Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

__Request provided to the Budget Office when provided to the Committee Coordinator

Community I mpact (useany categoriesthat apply)
_____Neighborhood Notification
__X_City Godls
____Comprehensive Plan
__Zoning Code
____ Other

Background/Supporting I nformation — In accordance with the project Change Management Procedures,
| am forwarding Change Order No. 13 for Marcy Construction Company for your Committee’ s approval.
This change order coverswork that has been previously submitted to your committee in a“ Change
Management Actions’ letter and for which “Noticesto Proceed” have been issued to the contractor.
Funding for this additional work has been budgeted and no additional appropriation isrequired. The work
islisted by Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to
the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#1, Foundation Concrete: Contract #7
City Contractor No. 99-13978

Change Order No. 7.013
Page 3 of 2

CIN No. 01-120:

CIN No. 03-471:

CIN No. 03-478:

CIN No. 07-012:

PR#120: BOH SITE REVISIONS

Provide additional trap rock at the BOH as revised by PR 120 for Marcy’s
Contract #25 work.
ADD  $763.00

UNIT PRICE ADJUSTMENT and CONCRETE MAT'L INCREASE

Final lump sum agreement to adjust the concrete unit price on the wall concrete
overrun and increase on the concrete material price due the mix design required
for the concrete walls.

ADD  $75,178.00

REINFORCING STEEL

Additional reinforcing steel labor costs and material costs due the PR 10 Series
changes. Thereinforcing material costsinclude a material escalation and Marcy
engineering expense.

ADD  $200,160.00

TAPE at TIE BACK HEADS and SOLDIER BEAMS

Final agreement for additional coststo complete asphalt taping at the tie back
heads and at the soldier beams. Change Order No. 7.009 had included
additional costs dueto the external walers.

ADD  $12,500.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER: $288,601.00




